
 
 

 

 

 
 

 

CMAQ Project Selection Committee 
Annotated Agenda 

Thursday, November 3, 2016 

2:00 p.m. 
Teleconference # 800-747-5150, Access Code 3868691 

 

Cook County Conference Room 

233 S. Wacker Drive, Suite 800 

Chicago, Illinois 

 

 

1.0 Call to Order 2:00 p.m. 

 

2.0 Agenda Changes and Announcements 

 

3.0 Approval of Minutes—September 1, 2016 

ACTION REQUESTED: Approval 

 

4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

The recurring reports on the programming status of active and 

deferred projects and the line item changes since the last meeting 

of the Project Selection Committee are attached. 

ACTION REQUESTED: Information 

 

4.2 Programming Summary and Obligation Goal 

An update on CMAQ obligations for federal fiscal year (FFY) 2016 

will be provided.  

ACTION REQUESTED: Information 

 

5.0 Project Changes 

 

5.1 City of Evanston – Evanston Main Street Bike Rack Access to 

Transit Improvements (TIP ID 02-16-0012) 

The sponsor is requesting a schedule change to reprogram 

construction funds from FFY 2018 to FFY 2017.  

ACTION REQUESTED: Approval of the requested schedule 

change.  
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5.2 Cook County DOTH – Old Orchard Rd from Harms to Skokie 

Blvd (new limits E of I-94/Edens Expy to W of IL 41/Skokie Blvd) 

(TIP ID 02-97-0006) 

The sponsor is requesting to transfer $1,350,000 federal ($1,688,000 

total) from construction to right of way in FFY 2017.  

ACTION REQUESTED: Approval of the requested transfer of 

funds. 

 

5.3 Park Forest – Install CNG Facilities in Park Forest and 

Homewood; Purchase CNG Refuse Haulers (TIP ID 07-14-0010) 

The sponsor is requesting a cost increase of $94,000 federal 

($117,400 total) for FFY 2015 implementation accomplished in FFY 

2016. 

ACTION REQUESTED: Approval of the requested cost increase.  

 

5.4 Kane County – Longmeadow Road Bike Path Extensions (TIP ID 

09-96-0017) 

The sponsor is requesting a schedule change to reprogram 

construction funds from FFY 2018 to FFY 2017. 

ACTION REQUESTED: Approval of the requested schedule 

change. 

 

5.5 Lake County – US 12/Rand Rd from IL 176 Ramps to Miller Rd 

(TIP ID 10-16-0004) 

The sponsor is requesting a schedule change to reprogram 

construction funds from FFY 2019 to FFY 2017. 

ACTION REQUESTED: Approval of the requested schedule 

change. 

 

5.6 Lake County – Sunset Av/Golf Rd/Greenwood Av from McAree 

Rd to IL 137/Sheridan Rd (TIP ID 10-16-0005) 

The sponsor is requesting a schedule change to reprogram 

construction funds from FFY 2019 to FFY 2018. 

ACTION REQUESTED: Approval of the requested schedule 

change. 

 

5.7 Frankfort – Pfeiffer Road from Sauk Trail to Old Plank Trail 

(Pfeiffer Rd Bike Path) (TIP ID 12-13-0007)  

The sponsor is requesting a cost increase of $39,500 federal ($49,300 

total) for construction in FFY 2017. 

ACTION REQUESTED: Approval of the requested cost increase. 

 

6.0 FAST Act 

An update will be provided on changes to the CMAQ program based on 

MAP-21 and the FAST Act. 

ACTION REQUESTED: Information 
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7.0 2017 Meeting Schedule 

Proposed meeting dates for 2017 are: 

Changes Due PSC Meeting TC Meeting Letting Date(s) 

12/9/16 1/5/17 1/20/17 3/3/17 & 4/28/17 

3/30/17 4/13/17 4/28/17 6/16/17 & 8/4/17 

7/6/17 7/20/17 8/4/17 9/22/17 

8/31/17 9/14/17 9/29/17 11/17/17 

10/19/17 11/8/17 11/17/17 1/19/18 

ACTION REQUESTED: Approval of 2017 schedule. 

 

8.0 Other Business 

 

9.0 Public Comment 

This is an opportunity for comments from members of the audience.  

The amount of time available to speak will be at the chair’s discretion. 

 

10.0 Next Meeting  

The committee’s next meeting is scheduled for January 5, 2017at 2:00 

p.m.  

 

11.0 Adjournment 

 

CMAQ Project Selection Committee Members: 

 

_____Kevin Greene 

_____Luann Hamilton 

_____Ross Patronsky, Chair 

_____Mark Pitstick 

_____Jeffery Schielke 

_____Chris Schmidt 

_____Chris Snyder 
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CMAQ Project Selection Committee 
DRAFT minutes – Thursday, September 1, 2016 

 

Committee Members:  Ross Patronsky, Chair (CMAP), Luann Hamilton (CDOT), 

Mark Pitstick (RTA), President William Rodeghier (Council of 

Mayors), Christopher Schmidt (IDOT), Chris Snyder (Counties) 

 

Staff Present: Jesse Elam, Doug Ferguson, Tom Kotarac, Jen Maddux, Russell 

Pietrowiak, Alvaro Villagran, Barbara Zubek 

 

Others Present: Brian Carlson, Bruce Christensen, John Donovan, Janell Jensen, 

Brian Stepp, David Tomzik (via phone), Mike Walczak, Steve 

Weinstock, Michael Weiser 

 

1.0 Call to Order 

Mr. Patronsky called the meeting to order at 2:05 p.m. 

  

2.0 Agenda Changes and Announcements 

There were no agenda changes or announcements.  

 

3.0 Approval of Minutes—July 7, 2016 

Mr. Pitstick noted two changes, in agenda items 4.4 and 6.0, to the minutes of the July 7, 

2016 meeting. On a motion by Mr. Pitstick and seconded by President Rodeghier, the 

minutes of the July 7, 2016 meeting were approved as amended. 

 

4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

Mr. Ferguson reported that the recurring reports on the programming status of 

active and deferred projects and the line item changes since the last meeting of the 

Project Selection Committee were included in the meeting packet.  

 

4.2 Programming Summary and Obligation Goal 

Mr. Ferguson reported that an update on CMAQ obligations for federal fiscal year 

(FFY) 2016 was included in the meeting packet. He stated that just over $33 million 

has been obligated in FFY 2016, almost double what had been obligated since the 

July 7, 2016 meeting but about $90 million away from the obligation goal.  

 

Mr. Patronsky asked whether IDOT has processed all FTA transfer requests, and 

Mr. Schmidt replied that IDOT recently completed the FTA transfers. Mr. Patronsky 
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asked whether the FTA transfer amount is included in the obligation information, 

and Mr. Ferguson replied that it is not included.  

 

5.0 Project Changes 

5.1 CDOT – Walk to Transit (TIP ID 01-06-0005) 

Mr. Pietrowiak reported that the sponsor is requesting a reinstatement of the 

deferred series 3 phase 1 and phase 2 engineering funds in the amount of $252,000 

federal ($315,000 total) in FFY 2017. Mr. Snyder asked whether the series 3 

engineering was deferred due to series 1 and 2 being delayed, and Ms. Hamilton 

confirmed that is the case. Mr. Patronsky noted that once a single project phase is 

deferred, all subsequent project phases are deferred. On a motion made by Mr. 

Snyder and seconded by Mr. Schmidt, the requested reinstatement of deferred 

funds was approved. 

 

5.2 Maywood – Maywood Metra Station (TIP ID 04-12-0002) 

Mr. Pietrowiak reported that the sponsor is requesting a cost increase of $225,000 

federal ($282,000 total) for construction in FFY 2016. On a motion made by 

President Rodeghier and seconded by Mr. Pitstick, the requested cost increase was 

approved. 

 

5.3 Mundelein – Maple Ave Bike Path (TIP ID 10-16-0001) 

Mr. Pietrowiak reported that the sponsor is requesting a cost increase of $23,000 

federal ($29,000 total) for phase 2 engineering in FFY 2017 and a transfer of funds 

from construction to construction engineering in the amount of $80,000 federal 

($100,000 total) in FFY 2018. On a motion made by Ms. Hamilton and seconded by 

Mr. Snyder, the requested transfer of funds and cost increase were approved. 

 

5.4 Algonquin – Randall Road Pedestrian Crossing (TIP ID 11-12-0006) 

Mr. Pietrowiak reported that the sponsor is requesting a scope change to change the 

project from a bridge to an underpass and move the project 700 feet south on 

Randall Road due to property owner concerns and major utility conflicts. Mr. 

Pitstick stated, on behalf of Mr. Tomzik, that Pace would like to review the project 

plans and wants to add a bus stop. Ms. Jensen said she would relay the request to 

the project sponsor. On a motion made by Mr. Snyder and seconded by President 

Rodeghier, the requested scope change was approved. 

 

5.5 Hanover Park – Hawk Hollow Multi-Use Trail (TIP ID 08-16-0003) 

The sponsor is requesting a cost increase of $11,800 federal ($14,752 total) for phase 

II engineering in FFY 2016. On a motion made by Mr. Schmidt and seconded by 

President Rodeghier, the requested cost increase was approved. 

 

6.0 Program Development 

Mr. Patronsky reported that the program application booklet for the next CMAQ and 

TAP-L call for projects was included in the meeting packet. Mr. Pitstick asked for 

clarification on the funding for engineering for transit projects, noting that the scoring 

related to asset condition indicates a new facility would receive a score of zero. Mr. 
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Pitstick stated that there is justification for building new transit facilities and that the 

CMAQ program is one source of funding for transit expansion projects. Mr. Ferguson 

responded that it is possible to make adjustments after scoring.  

 

Mr. Schmidt stated that the scoring for highway projects includes a component for 

benefiting transit service – a possible five points if the project has existing bus service 

along the highway improvement. Mr. Schmidt and Mr. Carlson questioned whether bus 

service alone is the appropriate evaluation criteria or whether existing rail service would 

also warrant the five points for a highway project benefitting transit service, noting that 

highway projects may improve access to both bus and rail service. Mr. Schmidt asked 

whether the word “bus” could be changed to “transit” under this scoring component. Mr. 

Ferguson asked how a benefit to rail service would be shown and Mr. Carlson suggested 

it is up to the applicant to show. Mr. Elam stated that the existing bus service criteria has 

a level of simplicity and questioned whether there is an objective way to say a highway 

project benefits transit, in general. Mr. Donovan noted that the rest of the scoring criteria 

in the application booklet are not up for interpretation. Mr. Carlson suggested that the 

applicant could include an engineering analysis to show how a project would benefit 

transit. President Rodeghier stated that it is better to leave that criteria open to 

interpretation and let the committee make decisions. Mr. Snyder stated that if the 

applicant can prove a transit benefit then he supports changing the language in the 

booklet.  

 

Mr. Tomzik stated that the scoring component should also have a provision for future 

transit service. Mr. Ferguson countered the suggestion, noting that the evaluation 

includes current air quality benefits and future service may never happen. Mr. Patronsky 

resolved that the committee is in support of replacing the word “bus” with “transit” 

under the Benefiting Transit Service section on page 10 of the proposed application 

booklet.  

 

Ms. Hamilton asked whether the scoring for safety on highway projects can be broadened 

to include high crash areas other than an IDOT 5 percent report location. Mr. Elam stated 

that the IDOT 5 percent report is not specific to only IDOT roads. There is an IDOT 5 

percent report for local roads that the applicant can use . On a motion made by Mr. 

Pitstick and seconded by Mr. Schmidt, the application booklet for the FFY 2018-2020 

CMAQ and 2018-2020 TAP-L call for projects was approved as amended. 

 

7.0 FAST Act 

Mr. Donovan reported that comment period for the notices of proposed rulemaking 

(NPRM) regarding performance measures and the CMAQ program closed August 20, 

2016 and FHWA is responding to comments. He noted that the NPRM regarding MPO 

coordination would likely be considered first, with a final rule on performance measures 

considered second. Mr. Snyder asked whether the comment period for the MPO 

coordination NRPM was extended. Mr. Kotarac responded that CMAP was notified on 

the last day of the comment period that the comment period would not be extended.   

(Note: on September 23rd, the comment period was extended an additional 30 days.) 
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8.0 Other Business 

Mr. Patronsky announced that CDOT will be requesting a cost increase of $68,000 federal 

($85,000 total) at the next Transportation Committee meeting on September 16, 2016. The 

cost increase is for the Carroll Avenue corridor study for transit use, first funded in the 

2004 CMAQ program. Ms. Hamilton reported that the Alternatives Analysis project is 

moving along but noted that the complex movements on Michigan Avenue require a 

complex modelling. Mr. Ferguson stated that the CMAQ program can accommodate the 

cost increase.  

 

9.0 Public Comment 

Mr. Weiser made comments regarding the benefits of the Tango car, noting that he is 

working with the inventor to promote the car. Mr. Weiser expressed interest in a CMAQ-

sponsored demonstration project and noted that he is happy to hear the Committee 

discussing congestion. 

 

10.0 Next Meeting  

Mr. Patronsky stated that the committee’s next meeting is scheduled for November 3, 

2016 at 2:00 p.m.  

 

11.0 Adjournment 

On a motion made by Ms. Hamilton and seconded by President Rodeghier, the meeting 

was adjourned at 2:43 p.m. 

 

CMAQ Project Selection Committee Members: 

 

_____Darwin Burkhart 

_____Luann Hamilton 

_____Ross Patronsky, Chair 

_____Mark Pitstick 

_____Jeffery Schielke 

_____Chris Schmidt 

_____Chris Snyder 

 



CMAQ Program Summary - 2016 - 2020

Includes obligations through September 30, 2016

TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

2016

08-00-0020 Aurora Eola Rd from 83rd St/Montgomery Rd to 
87th St

$4,080,000 $4,080,000 $0CONST O

Let 1/15/16.  80% of low bid is $8,239,944.  This project has multiple federal fund sources

08-11-0017 Bensenville Church Rd from Jefferson St to Grand Av $789,600 $789,600 $0CONST O

Targeting letting June 2016

01-02-0030 CDOT CDOT-State/Lake-Loop El Station 
Improvements (Green, Orange,Brown & 
Purple)

$2,000,000 $1,500,000 $3,500,000 $0ENG2 T O

Expected accomplishment July 2016

01-02-0030 CDOT CDOT-State/Lake-Loop El Station 
Improvements (Green, Orange,Brown & 
Purple)

$2,000,000 $2,000,000 $0ENG2 O

The status of the application effective 5/11/2016 is "Final Concurrence / Reservation"  This indicates that the content was accepted by the FTA District staff and is now pending completion of 

required Department of Labor Review process and FHWA-FTA transfer.

$2,000,000 $2,000,000ENG2

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

Expected authorization March 2017

01-94-0045 CDOT Bike Parking $1,520,000 $441,890 $1,961,890 $0IMP T O

The PS&E were submitted 3/23/2016 and comments received from IDOT 4/14/2016

$1,520,000 $441,890 $1,961,890IMP
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$2,400,000 $2,400,000ENG

05/2016: ant auth 9/2016 ant accomp 7/2017

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$3,466,000 $3,466,000ENG

Expected accomplishment August 2017

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$8,000,000 $8,000,000IMP

Expected authorization July 2016, accomplishment September 2016

05-16-0003 Cicero Cicero Access to Transit Improvements $19,200 $19,200ENG2

02-97-0006 Cook County DOTH Old Orchard Rd from Harms to Skokie 
Blvd (new limits E of I-94/Edens Expy to 
W of IL 41/Skokie Blvd

$800,000 $800,000$0 $0CONST

Tgt. local letting 4/15/2016

03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$2,974,000 $2,974,000CONST

@ IL 83/McHenry Rd. Targeting letting fall 2017

03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$4,185,000 $4,185,000CONST

@ Weiland. Targeting letting fall 2017

16-14-0001 CTA Bus Improvement, Purchase up to 27 All-
Electric Buses

$4,056,000 $4,056,000 $0IMP O

$4,056,000 $4,056,000IMP

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$148,000 $297,000 $86,400 $358,600ROW C O

Expected authorization December 2016, accomplishment August 2017

02-06-0034 Evanston Green Bay Rd Corridor Improvements $1,920,000 $1,315,000 $1,920,000 $1,315,000CONST C O

Project let for bid March 2016, low bid $11,173,775

08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch 
Regional Trail

$1,861,724 $1,861,724 $0CONST X

Tgt. 7/2016 letting
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

12-12-0004 Frankfort St Francis Rd Multi-Use Trail $118,000 $70,000 $188,000CONST T

Targeting letting November 2016

02-12-0001 IDOT IL 68/Dundee Rd at Landwehr Rd and 
Pfingsten Rd

$480,000 $1,040,000 $1,742,539 ($222,539)CONST C M

Let 3/4/2016.  80% of low bid: $1,519,243.

02-12-0005 IDOT IL 68/Dundee Rd at Pfingsten Rd $640,000 $640,000 $0CONST X

03-12-0014 IDOT IL 68/Dundee Rd at McHenry 
Rd/Wheeling Rd and IL 83/Elmhurst Rd

$680,000 $120,000 $1,008,815 ($208,815)CONST C M

6/10/2016 state letting. This line represents the 3/17/2014 transfer from 03-12-0015 for the IL 83/Elmhurst Rd. intersection only.

03-12-0014 IDOT IL 68/Dundee Rd at McHenry 
Rd/Wheeling Rd and IL 83/Elmhurst Rd

$800,000 $1,756,000 $1,259,784 $1,296,216CONST C M

This line is the McHenry/Wheeling intersection only.  Let 1/16, 80% of low bid is $884,544.  Cost increase approved at 6/25/15 PSC.  Additional increase pending PSC consideration 4/7/2016.

$800,000 $1,756,000 $800,000 $1,756,000CONST

03-96-0004 IDOT I-90 from Cumberland Av to Harlem Av $9,100,000 $3,140,000 $8,852,000 $3,388,000CONST C O

07/29/2016 state letting

08-12-0002 IDOT IL 38/Roosevelt Rd at Ardmore Av $400,000 $1,152,000 $1,552,000CONST C

Targeting September 2016 letting.

10-12-0005 IDOT IL 68/Dundee Rd at Buffalo Grove Rd $2,000,000 $800,000 $1,320,000 ($120,000)CONST S O

Targeting letting July 2016

10-14-0004 IDOT IL 120 at Hainesville Rd $64,000 $212,000 $276,000 $0ROW C M

Construction transferred to Lake Co. 6/25/15.  IDOT still completing land acq. Expected accomplishment July 2016.

10-14-0004 IDOT IL 120 at Hainesville Rd $320,000 $528,000$208,000 $0CONST C X

Tgt. 3/4/2016 letting.  Sponsorship changed from IDOT to Lake County 6/25/2015.  Funds transferred to 10-14-0008 due to coordinated construction.

10-14-0008 IDOT IL 120/Belvidere Rd from IL 134/Main St 
to US 45

$1,837,000 $528,000 $2,365,000CONST T

Targeting November 2016 letting.  Includes intersection imp funds from 10-14-0004 @ Hainesville Rd.  Sponsorship transferred back to IDOT 3/2016.

12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd $800,000 $1,236,000 $2,036,000CONST C

Due to ant. letting in April, not deferred during 10/15 status updates (even though ROW was not accomplished by sunset).  Project is not included in the April letting bulletin and withdrawal of 

funding should be considered.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-12-0003 IEPA Illinois Clean Diesel Engine Repowers $1,000,000 $1,000,000 $0IMP T

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1,000,000 $1,000,000 $0IMP T

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1 $1,000,000 $1,000,001IMP T

Expected authorization October 2016

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$7,342,392 $7,342,392IMP

09-12-0011 Kane County Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $280,000 $280,000ROW

Expected accomplishment August 2017

09-14-0004 Kane County Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$80,000 $80,000CONST

Targeting letting November 2016

09-14-0004 Kane County Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$750,700 $750,700IMP

Tgt. auth. 9/2016.

09-96-0017 Kane County Longmeadow Pkwy at Randall Rd $767,600 $767,600CONST

Targeting letting January 2017

05-14-0001 LaGrange LaGrange Stone Av Metra Station Area 
Pedestrian Access Improvements

$1 $103,999 $98,054 $5,946ENG2 C O

 expeceted authorization June 2016, accomplishment Decmeber 2016

$1 $103,999 $104,000ENG2

05-14-0001 LaGrange LaGrange Stone Av Metra Station Area 
Pedestrian Access Improvements

$308,100 $703,900 $1,012,000CONST C

Targeting November 2016 state letting
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

10-14-0009 Lake County DOT Waukegan Rd from Casimir Pulaski Dr to 
Norman Dr South

$1,544,000 $537,804 $1,006,196CONST M

Let 1/15/16.  80% of low bid is $485,978

04-14-0002 Maywood Maywood Train Station Facility $990,000 $457,000 $1,222,000 $225,000CONST C O

Delay due to RR coordination (UP and Metra). Target letting 07/2016

18-14-0001 Metra Purchase Components to Repower 
F40PH/F40PHM Locomotives

$8,800,000 $8,800,000 $0IMP O

Expected authorization August 2016

$8,800,000 $8,800,000IMP

07-16-0003 Midlothian Midlothian Metra Station Area Access 
Improvements

$48,000 $48,000 $0ENG2 O

08-13-0014 Naperville Washington St from Warrenville Rd to 
Royce Rd Adaptive Signal Control

$102,000 $102,000 $0CONST O

Targeting letting Novemrber 2016

$102,000 $102,000CONST

07-16-0004 Oak Forest Oak Forest TOD Area Access to Transit 
Improvements

$36,000 $36,000ENG2

09-14-0005 Pace Randall Rd Transit Infrastructure 
Improvements

$1,240,000 $1,240,000CONST

Tgt. letting 01/2017

17-12-0002 Pace Regional Rideshare Program $400,000 $400,000 $0IMP O

Expected authorization September 2016

$400,000 $400,000IMP

17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 $1,132,800 $1,612,800 ($480,000)IMP O

Expected authorization September 2016

$1,132,800 $1,132,800IMP

17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 $480,000 $480,000IMP

Expected authorization September 2016

17-14-0001 Pace Pedestrian Infrastructure Improvements 
along Pace Bus Routes

$1,200,000 $1,200,000CONST

Expected authorization August 2017
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$40,000 $40,000ROW

Expected authorization March 2017, accomplishment July 2017

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$1,521,000 $1,521,000 $0CONST S

Targeting state letting November 2016.

07-14-0009 Park Forest Pavement Marking and Signage on 
Lakewood Blv, Indianwood Blv, Orchard 
Dr and Blackhawk Dr

$94,454 $8,586 $95,991 $7,049CONST C M

Let 3/14/16. 80% of low bid: $95,991. Obligation includes $5K for IMP line item.

07-14-0009 Park Forest Pavement Marking and Signage on 
Lakewood Blv, Indianwood Blv, Orchard 
Dr and Blackhawk Dr

$5,000 $0 $5,000IMP O

Authorized with CONST line item 1/22/16.

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$405,000 $405,000 $0IMP O

07-16-0005 Richton Park Richton Park Metra Electric Station Area 
Access

$17,760 $17,760 $0ENG2 O

03-16-0001 Schaumburg Schaumburg Metra Station Bike Racks 
and Lockers

$42,000 $42,000IMP

Tgt. letting 7/2016 or 8/2016

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$32,000 $32,000ENG2

Working out IDOT share of phases for  JT. Expected accomplishment December 2016

07-16-0006 University Park University Park Metra Transit Access $36,000 $35,988 $12ENG2 O

$100,553,332 $11,150,724$15,289,375 $46,228,425 $58,463,55862 line items in 2016 totalling:

2017

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

Expected authorization March 2017
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$5,600,000 $5,600,000IMP

Expected authorization September 2017, accomplishment January 2018

05-16-0003 Cicero Cicero Access to Transit Improvements $186,080 $186,080CONST

03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$5,113,000 $5,113,000CONST

@ Buffalo Grove Rd Targeting fall 2017 letting

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$1,120,000 $1,970,000 $3,090,000CONST C

Tgt. letting 9/1/2017.

03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd $1,200,000 $1,040,000 $2,240,000CONST C

Expected accomplishment Novermber 2017

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $1 $2,000,000 $2,000,001IMP C

Expected authorization October 2017

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$12,262,966 $12,262,966IMP

Expected authorization June 2017

13-16-0001 IEPA Railserve\Ingredion Switcher Locomotive 
Engine Replacement

$2,692,300 $2,692,300IMP

09-12-0011 Kane County Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $3,846,000 $3,846,000CONST

Targeting August 2017 letting

11-03-0018 McHenry County DOT Randall Rd at Algonquin Rd Intersection 
Improvement and Signal Interconnect

$10,583,000 $0 $10,583,000CONST C

Targeting letting November 2017

18-14-0002 Metra Repower Passenger Locomotives $160,000 $160,000ENG

Expected authorization August 2017

18-14-0002 Metra Repower Passenger Locomotives $3,840,000 $3,840,000IMP

Expected authorization August 2017
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07-16-0003 Midlothian Midlothian Metra Station Area Access 
Improvements

$736,000 $736,000CONST

10-16-0001 Mundelein Maple Av Bike Path $36,000 $23,000 $59,000ENG2 C

17-12-0001 Pace I-90 Corridor Enhanced Markets $10,360,350 $10,360,350IMP

Expected authorization August 2017

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$1,823,000 $1,823,000CONST

Targeting September 2017 letting

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$415,000 $415,000IMP

04-16-0001 Rosemont Rosemont CTA Station Pedestrian 
Crossing: River Rd at I-190

$527,206 $527,206CONST

Targeting 11/2016 letting.  Anticipate request to move into FFY 16 in summer 2016.

03-03-0102 Schaumburg IL 62/Algonquin Rd at Meacham Rd $360,000 $360,000ROW

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$446,000 $446,000CONST

IDOT is increasing their contribution for the project.  Awaiting final numbers prior to design. Expected accomplishment November 2017

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$32,000 $32,000ENG2

Expected authorization June 2017, accomplishment November 2017

02-97-0006 Skokie Old Orchard Rd from Edens Ewy to 
Skokie Blv

$176,000 $176,000ROW

Expected authorization 10/2017, accomplishment 10/2018

12-12-0003 Will County 
Department of 
Highways

Bell Rd/CH 16 at 143rd St/CH 37 $10,384,000 $10,384,000CONST

Targeting letting March 2017

$82,298,903 $5,033,000 $87,331,90324 line items in 2017 totalling:

2018
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09-16-0002 Aurora Edgelawn Dr Bikeway Project $26,870 $26,870ENG2

09-16-0002 Aurora Edgelawn Dr Bikeway Project $295,570 $295,570CONST

09-16-0003 Aurora Montgomery Rd Multi-use Path $35,839 $35,839ENG2

09-16-0003 Aurora Montgomery Rd Multi-use Path $394,229 $394,229CONST

09-16-0004 Aurora Aurora Transportation Center (ATC) 
Enhancements

$598,071 $598,071ENG2

04-16-0003 Bellwood St. Charles Road Access to Transit $40,000 $40,000ENG2

08-16-0001 Bensenville IL 83 from Bryn Mawr Av to Foster Av $32,000 $32,000ENG2

05-16-0001 Berwyn 16st St from Harlem Av to Ridgeland Av $59,600 $59,600ENG1

06-16-0010 Chicago Ridge Chicago Ridge Metra Station Area Access 
Improvements

$55,716 $55,716ENG2

08-16-0002 Clarendon Hills Burlington Av Metra Station Bicycle 
Parking Shelter

$4,400 $4,400ENG2

03-96-0021 Cook County DOTH I-294 at IL 64/North Av $3,352,800 $3,352,800ROW

03-96-0021 Cook County DOTH Elmhurst Rd and Touhy Av/IL 72 $11,450,000 $11,450,000CONST

Anticipated Letting 1/18

03-96-0021 Cook County DOTH Touhy Av and UPRR $23,289,000 $23,289,000CONST

16-10-9001 CTA Red and Purple Line Modernization $25,000,000 $25,000,000ENG2

02-16-0012 Evanston Evanston Main Street Bike Rack Access 
to Transit Improvements

$56,000 $56,000CONST
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09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$48,000 $48,000ROW

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$216,000 $216,000ROW

01-16-0003 IDOT Ramp Metering I-55 Expansion and Dan 
Ryan Enhancement

$281,600 $281,600ENG2

02-14-0004 IDOT Willow Rd at Pfingsten Rd $204,000 $204,000ROW

06-16-0001 IDOT Wolf Rd from 153rd St to 159th St $111,200 $111,200CONST

10-14-0021 IDOT IL 176 at Roberts Rd $80,000 $80,000ROW

10-16-0003 IDOT US45/Lake St from Rollins Rd to Dada 
Dr/Grant Av

$85,600 $85,600CONST

15-16-0004 IDOT Edens Expressway/I-94 Bus on Shoulder $7,899,440 $7,899,440CONST

15-16-0004 IDOT Edens Expressway/I-94 Bus on Shoulder $2,092,755 $2,092,755IMP

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $3,000,000 $1,000,000 $2,000,000IMP T

Schedule chg. request pending 4/7/16 PSC.

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$11,586,750 $11,586,750IMP

09-96-0017 Kane County Longmeadow Road Bike Path Extensions $1,400,023 $1,400,023CONST

10-16-0002 Lake County Butterfield Rd from Allanson Rd to 
Buckley Rd/Peterson Rd

$739,690 $739,690CONST

10-16-0005 Lake County Sunset Av/Golf Rd/Greenwood Av from 
McAree Rd to IL 137/Sheridan Rd

$80,000 $80,000ROW

10-00-0117 Lake County DOT IL 134 and Fairfield Rd $256,000 $256,000ROW

10-16-0013 Lake Villa Lake Villa TOD Sidewalk and Multi-use 
Path Connections to Metra

$16,000 $16,000ENG2
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10-16-0006 Mundelein McKinley Av Commuter Bridge over CN 
RR at Mundelein Metra Station

$320,000 $320,000ENG2

17-12-0001 Pace I-90 Corridor Enhanced Markets $9,390,621 $9,390,621IMP

17-94-0002 Pace VIP Vanpool Program $4,096,000 $4,096,000IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$421,000 $421,000IMP

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$430,000 $430,000IMP

05-16-0002 Riverside Central Business District Bike Parking $48,400 $48,400CONST

13-16-0002 RTA Access to Transit Group $289,660 $289,660 $0ENG2 X

13-16-0002 RTA Access to Transit Group $56,000 $56,000 $0CONST X

07-16-0001 Sauk Village Sauk Trail/Cottage Grove Av Bike Path 
Improvements

$124,800 $124,800ENG1

03-03-0102 Schaumburg IL 62/Algonquin Rd at Meacham Rd $2,320,000 $2,320,000CONST

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$440,000 $440,000CONST

02-16-0013 Skokie Skokie Bicycle Parking at Dempster and 
Oakton

$20,984 $20,984ENG2

$110,744,618 $1,345,660 $109,398,95843 line items in 2018 totalling:

2019

09-16-0001 Aurora Indian Trail Rd from IL25/Aurora Av to 
Pensbury Ln

$905,607 $905,607CONST

09-16-0004 Aurora Aurora Transportation Center (ATC) 
Enhancements

$8,027,911 $8,027,911CONST
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04-16-0003 Bellwood St. Charles Road Access to Transit $560,000 $560,000CONST

08-16-0001 Bensenville IL 83 from Bryn Mawr Av to Foster Av $267,738 $267,738CONST

01-06-0058 CDOT 71st St and CSX Grade Separation (GS19) $900,000 $900,000ENG2

06-16-0010 Chicago Ridge Chicago Ridge Metra Station Area Access 
Improvements

$742,876 $742,876CONST

08-16-0002 Clarendon Hills Burlington Av Metra Station Bicycle 
Parking Shelter

$39,760 $39,760CONST

03-96-0021 Cook County DOTH I-294 at IL 64/North Av $26,117,074 $26,117,074CONST

16-13-0005 CTA Ashland Av Transit Signal Priority and 
Signal Modernization

$8,890,857 $8,890,857CONST

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$404,550 $404,550CONST

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$3,867,068 $3,867,068CONST

01-16-0003 IDOT Ramp Metering I-55 Expansion and Dan 
Ryan Enhancement

$2,816,000 $2,816,000CONST

02-14-0004 IDOT Willow Rd at Pfingsten Rd $800,400 $800,400CONST

02-16-0006 IDOT Golf Rd at Harms Rd $660,000 $660,000CONST

10-14-0021 IDOT IL 176 at Roberts Rd $780,000 $780,000CONST

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $4,000,000 $4,000,000IMP

Schedule chg. request pending 4/7/16 PSC.

$4,000,000 $2,000,000 $2,000,000IMP

10-16-0004 Lake County US 12/Rand Rd from IL 176 Ramps to 
Miller Rd

$1,836,960 $1,836,960CONST
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10-16-0005 Lake County Sunset Av/Golf Rd/Greenwood Av from 
McAree Rd to IL 137/Sheridan Rd

$1,428,320 $1,428,320CONST

10-00-0117 Lake County DOT IL 134 and Fairfield Rd $443,000 $443,000CONST

10-16-0013 Lake Villa Lake Villa TOD Sidewalk and Multi-use 
Path Connections to Metra

$248,000 $248,000CONST

03-16-0016 Mount Prospect Covered Bicycle Parking at the Mt. 
Prospect Metra Station

$134,800 $134,800CONST

10-16-0001 Mundelein Maple Av Bike Path $938,500 $938,500CONST

10-16-0006 Mundelein McKinley Av Commuter Bridge over CN 
RR at Mundelein Metra Station

$1,360,000 $1,360,000CONST

07-16-0004 Oak Forest Oak Forest TOD Area Access to Transit 
Improvements

$415,910 $415,910CONST

17-12-0001 Pace I-90 Corridor Enhanced Markets $10,329,683 $10,329,683IMP

17-94-0002 Pace VIP Vanpool Program $7,520,000 $7,520,000IMP

07-16-0005 Richton Park Richton Park Metra Electric Station Area 
Access

$263,842 $263,842CONST

Targeting September 2016 letting. Will need o request schedule change in July 2016.

13-16-0002 RTA Access to Transit Group $3,875,732 $3,875,732 $0CONST X

03-14-0017 Schaumburg Woodfield Rd at IL 53 $2,106,000 $2,106,000CONST

02-16-0013 Skokie Skokie Bicycle Parking at Dempster and 
Oakton

$230,824 $230,824CONST

07-16-0006 University Park University Park Metra Transit Access $357,400 $357,400CONST

$91,268,812 $3,875,732 $87,393,08031 line items in 2019 totalling:

2020
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16-10-9001 CTA Red and Purple Line Modernization $100,000,000 $100,000,000CONST

02-97-0006 Skokie Old Orchard Rd from Edens Ewy to 
Skokie Blv

$6,986,000 $6,986,000CONST

Schedule change pending 4/7/16 PSC meeting.

$106,986,000 $106,986,0002 line items in 2020 totalling:

Increase Codes

C - Committee
 I - Internal
R - Reinstated
T - Transfer

Withdrawal Codes

C - Project Complete
D - Phase Deferred
O - Obligation Remainder
S - Sponsor Request
T - Phase Transfer
U - Unknown (predates tracking)
X - Project Transfer

Obligation Codes

F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

$491,851,665 $16,372,116$20,322,375 $46,228,425 $449,573,499162 line items in 2016 - 2020 totalling:
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CMAQ Program Summary - Deferred Projects

Includes obligations through September 30, 2016

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

2000

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$219,040 ($216)Sub. Phase Def. $219,256 $0ENG1 F

$219,040 $219,256 ($216) $01 line items in 2000 totalling:

2002

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$119,085 $0Sub. Phase Def. $119,085 $0ENG F

01-97-0086 CDOT CDOT-Near West Side Signal Interconnect $0 $0Sub. Phase Def. $0ENG

01-98-0080 CDOT CDOT Peterson Ave from Cicero to Ridge 
Signal Interconnect

$189,618 $15,458Sub. Phase Def. $174,160 $0ENG1 M

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela 
Road

$42,617 ($104)Sub. Phase Def. $42,721 $0ENG1 F

$351,320 $335,966 $15,354 $04 line items in 2002 totalling:

2003

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$120,000 ($40)Sub. Phase Def. $120,040 $0ENG F

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road 
Trail Extension from Western to Euclid

$57,550 ($200)Sub. Phase Def. $57,750 $0ENG1 M

$177,550 $177,790 ($240) $02 line items in 2003 totalling:
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

2005

01-05-0001 CDOT Safe Routes to School Program - Citywide $111,249 $0Sub. Phase Def. $111,249 $0ENG1 F

$111,249 $111,249 $0 $01 line items in 2005 totalling:

2006

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge $829,322 $0Sub. Phase Def. $829,322 $0ENG1 M

$829,322 $829,322 $0 $01 line items in 2006 totalling:

2007

01-02-0027 CDOT Cicero Ave Smart Corridor $0 $0Sub. Phase Def. $0ENG2

01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge $563,422 $0Sub. Phase Def. $563,422 $0ENG1 M

10-06-0003 Deerfield Deerfield Rd Sidewalk $33,745 $1Sub. Phase Def. $33,744 $0ENG2 M

07-06-0058 FPD of Cook County Thorn Creek Bicycle Trail Completion $371,724 $0Sub. Phase Def. $371,724 $0ENG1 F

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front St and 
Green St

$80,158 $0Sub. Phase Def. $80,158 $0ENG1 F

10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$88,000 $0Sub. Phase Def. $88,000 $0ENG2 O

$1,137,049 $1,137,048 $1 $06 line items in 2007 totalling:

2008

09-08-0005 Carpentersville IL 31 at Huntley Rd $237,600 $575Sub. Phase Def. $237,025 $0ENG1 O

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$174,600 $173Sub. Phase Def. $174,427 $0IMP O
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01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$353,000 $438Sub. Phase Def. $352,562 $0ENG1 O

10-00-0128 Lake County DOT Roberts Rd at River Rd $217,300 $0Sub. Phase Def. $217,300 $0ENG1 F

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front St and 
Green St

$295,800 $22,624Sub. Phase Def. $273,176 $0ENG2 F

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from 
Mannheim Rd to Riverwoods Dr

$55,835 $0Sub. Phase Def. $55,835 $0ENG1 F

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$680,000 $199,709Sub. Phase Def. $480,291 $0ENG1 M

12-08-0003 Will County 
Department of 
Highways

Laraway Rd at Cedar Rd $120,000 $0Sub. Phase Def. $120,000 $0ENG1 O

$2,134,135 $1,910,616 $223,519 $08 line items in 2008 totalling:

2009

01-97-0086 CDOT CDOT-Near West Side Signal Interconnect $974,000 $58,000Sub. Phase Def. $916,000 $0ENG M

Expected accomplishment August 2016

09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $101,131 $0Reinstated $101,131 $0ENG2 F

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $180,099 $0Sub. Phase Def. $180,099 $0ENG1 O

Alternate route being sought with Kane County Forest Preserve

$1,255,230 $1,197,230 $58,000 $03 line items in 2009 totalling:

2010

11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad 
Crossings

$72,000 $37,912Sub. Phase Def. $34,088 $0ENG1 M

09-09-0010 Kane County Huntley Rd at Galligan Rd $80,000 $0Sub. Phase Def. $80,000 $0ENG1 O
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09-08-0003 Pace Main St at Nelson Lake Rd $80,000 $0Sub. Phase Def. $80,000 $0ENG1 F

07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine 
Retrofit

$2,925,000 ($1,755,000)Sub. Phase Def. $4,680,000 $0IMP M

12-10-0001 Romeoville Romeoville Metra Station and Parking $340,000 $0Sub. Phase Def. $340,000 $0CONST M

$3,497,000 $5,214,088 ($1,717,088) $05 line items in 2010 totalling:

2011

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $0Sub. Phase Def. $0ENG1

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$55,834 $0Sub. Phase Def. $55,834 $0ENG1 F

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison 
(ComEd) Utility ROW / Skokie Valley 
Bike/Multiuse Trail

$56,000 $47Sub. Phase Def. $55,953 $0ENG1 F

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$440,960 $198,260Sub. Phase Def. $242,700 $0CONST F

$552,794 $354,487 $198,307 $04 line items in 2011 totalling:

2012

11-12-0006 Algonquin Randall Rd Pedestrian Crossing from 
Golden Eagle Dr to Stonegate Rd

$120,000 $0Sub. Phase Def. $120,000 $0ENG1 O

01-02-0027 CDOT Cicero Ave Smart Corridor $733,000 $235,772Sub. Phase Def. $497,228 $0ENG M
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01-05-0001 CDOT Safe Routes to School Program - Citywide $0 $0Sub. Phase Def. $0ENG2

01-05-0001 CDOT Safe Routes to School Program - Citywide $331,151 $32,751Sub. Phase Def. $298,400 $0ENG2 M

Final PS&E 4/22/2016

01-05-0001 CDOT Safe Routes to School Program - Citywide $0 $0Sub. Phase Def. $0IMP

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $0Sub. Phase Def. $0ENG2

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$320,000 $0Sub. Phase Def. $320,000 $0ENG2 O

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$537,000 $0Deferred $537,000CONST

01-08-0003 CDOT Signal Controller Upgrade and Timing 
Program

$0 $0Sub. Phase Def. $0ENG2

01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan 
Ewy

$200,000 $0Deferred $200,000ENG1

10-06-0003 Deerfield Deerfield Rd Sidewalk $84,172 $0Sub. Phase Def. $84,172 $0ROW M

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $13,400 ($6,600)Sub. Phase Def. $20,000 $0ENG1 O

07-06-0058 FPD of Cook County Thorn Creek Bicycle Trail Completion $304,400 $8,688Sub. Phase Def. $295,712 $0ENG2 O

07-08-0002 Hazel Crest New Commuter Parking Lot on the NW 
corner of 171st St at Park Ave.

$23,973 $0Sub. Phase Def. $23,973 $0ENG1 O

07-09-0003 Hazel Crest Commuter Parking along Park Av from 
167th St to 171st St

$20,880 $20,880Sub. Phase Def. $0 $0ENG1 M
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09-09-0010 Kane County Huntley Rd at Galligan Rd $135,960 $0Sub. Phase Def. $135,960 $0ENG2 O

10-00-0128 Lake County DOT Roberts Rd at River Rd $0 $0Sub. Phase Def. $0ROW

10-00-0128 Lake County DOT Roberts Rd at River Rd $471,461 $0Sub. Phase Def. $471,461 $0ENG2 F

04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave 
to Rhodes Ave

$140,000 $40,263Sub. Phase Def. $99,737 $0ENG1 O

08-05-0005 Oak Brook Oak Brook Employment Area Distributor 
Service

$50,000 $13,110Sub. Phase Def. $36,890 $0ENG O

expected acocmplishment December 2016

09-08-0003 Pace Main St at Nelson Lake Rd $0 $0Sub. Phase Def. $0ROW

09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from 
Thorobred Lane to Dundee Township Bird 
Sanctuary Trail Head

$9,600 $0Sub. Phase Def. $9,600 $0ENG1 F

07-10-0001 Tinley Park 183rd St at Oak Park Ave $224,000 $0Sub. Phase Def. $224,000 $0ENG1 M

12-08-0003 Will County 
Department of 
Highways

Laraway Rd at Cedar Rd $0 $0Sub. Phase Def. $0ROW

$3,718,997 $2,637,133 $344,864 $737,00024 line items in 2012 totalling:

2013

11-12-0006 Algonquin Randall Rd Pedestrian Crossing from 
Golden Eagle Dr to Stonegate Rd

$210,000 $16,583Sub. Phase Def. $193,417 $0ENG2 O

Project is on  hold for reevaluation of alternatives. Expected accomplishment December 2017

01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $4,057,600 $0Sub. Phase Def. $4,057,600 $0CONST O
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01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$1,346,315 $339,943Reinstated $1,006,372 $0IMP O

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$0 $0Sub. Phase Def. $0IMP

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge $649,637 ($1,603,007)Sub. Phase Def. $2,252,644 $0ENG2 M

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge $0 $0Sub. Phase Def. $0ENG2

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge $7,261,042 $42Reinstated $7,261,000 $0CONST M

01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland 
Ave

$440,000 $371,364Sub. Phase Def. $68,636 $0ENG2 M

Delayed due to difficulties in dividing engineering into separate scopes for capital work and "System Manager" software.Estimated accomplishment November 2017

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road 
Trail Extension from Western to Euclid

$65,000 $5,974Sub. Phase Def. $59,026 $0ENG2 O

08-12-0006 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt 
Rd

$549,000 $3,732Sub. Phase Def. $545,268 $0ENG2 M

07-06-0058 FPD of Cook County Thorn Creek Bicycle Trail Completion $4,922,400 $261,252Reinstated $4,661,148 $0CONST M

12-12-0001 FPD of Will County DuPage River Trail - Segment 5 $72,000 $167Sub. Phase Def. $71,833 $0ENG1 O

09-09-0010 Kane County Huntley Rd at Galligan Rd $248,000 $0Sub. Phase Def. $248,000 $0ROW O

Need one remaining parcel - its in condemnation. Expected accomplishment January 2017

10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy $742,083 $0Sub. Phase Def. $742,083 $0ENG2 O

The addition of a Village of Barrington ITEP funded bike path has required additional right-of-way and engineering to the project. Expected accomplishment October 2016

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela 
Road

$86,000 ($150)Reinstated $86,150 $0ENG2 O
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02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$52,000 $263Sub. Phase Def. $51,737 $0ENG2 F

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison 
(ComEd) Utility ROW / Skokie Valley 
Bike/Multiuse Trail

$56,000 $18Sub. Phase Def. $55,982 $0ENG2 O

03-12-0012 Niles Cleveland St Crosswalks from Waukegan 
Rd to Caldwell Av

$8,000 $4Sub. Phase Def. $7,996 $0ENG1 O

04-12-0007 Northlake Northwest Av from Grand Av to North Av $57,200 $89Sub. Phase Def. $57,111 $0ENG1 O

"Project suspended"

09-08-0003 Pace Main St at Nelson Lake Rd $55,000 $554Sub. Phase Def. $54,446 $0ENG2 O

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$78,000 ($400)Reinstated $78,400 $0ROW M

09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from 
Thorobred Lane to Dundee Township Bird 
Sanctuary Trail Head

$9,600 $0Sub. Phase Def. $9,600 $0ENG2 F

09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from 
Thorobred Lane to Dundee Township Bird 
Sanctuary Trail Head

$105,600 $8,903Reinstated $96,697 $0CONST F

07-06-0002 University Park Cicero Ave Shared Use Path $60,000 $0Reinstated $60,000 $0ENG1 O

Est. DA 11/2016

12-08-0003 Will County 
Department of 
Highways

Laraway Rd at Cedar Rd $0 $0Sub. Phase Def. $0ENG2

$21,130,477 $21,725,146 ($594,669) $025 line items in 2013 totalling:

2014

11-12-0006 Algonquin Randall Rd Pedestrian Crossing from 
Golden Eagle Dr to Stonegate Rd

$320,000 $0Sub. Phase Def. $320,000 $0ROW O

Project is on  hold for reevaluation of alternatives. Expected accomplishment December 2018

Page 8 of 24

10/25/2016 4:33:59 PM

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.



TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

09-08-0005 Carpentersville IL 31 at Huntley Rd $190,400 $0Reinstated $190,400 $0ENG2 O

Expected accomplishment 12/16, expecting March 2017 letting

01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge $868,578 $104,177Reinstated $687,823 $76,578ENG2 O

Application to 2017 ITEP pending; expected accomplishment December 2016

01-09-0002 CDOT Weber Spur Trail UPRR from 
Devon/Springfield to Elston/Kimberly

$2,880,000 $218,386Reinstated $2,661,614 $0ENG1 M

Further delays as Union Pacific reconsiders the length of corridor to be abandoned; expected accomplishment May 2018

01-09-0002 CDOT Weber Spur Trail UPRR from 
Devon/Springfield to Elston/Kimberly

$0 $0Reinstated $0ENG2

01-09-0002 CDOT Weber Spur Trail UPRR from 
Devon/Springfield to Elston/Kimberly

$0 $0Sub. Phase Def. $0IMP

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $30,900 ($5)Sub. Phase Def. $30,905 $0ENG2 M

08-12-0006 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt 
Rd

$1,137,000 $177,000Sub. Phase Def. $960,000 $0ROW M

09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $418,000 $37,328Reinstated $380,672 $0CONST O

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$246,000 $15,710Reinstated $230,290 $0ENG2 O

07-08-0002 Hazel Crest New Commuter Parking Lot on the NW 
corner of 171st St at Park Ave.

$0 $0Sub. Phase Def. $0ROW

07-08-0002 Hazel Crest New Commuter Parking Lot on the NW 
corner of 171st St at Park Ave.

$0 $0Sub. Phase Def. $0ENG2

07-08-0002 Hazel Crest New Commuter Parking Lot on the NW 
corner of 171st St at Park Ave.

$0 $0Sub. Phase Def. $0CONST

03-12-0002 IDOT IL 59 at W Bartlett Rd $432,000 $336,000Sub. Phase Def. $96,000 $0ROW O
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09-11-0013 Kane County Arterial Management Center $854,940 ($260)Reinstated $855,200 $0CONST M

10-00-0128 Lake County DOT Roberts Rd at River Rd $6,858,539 $1,316,015Reinstated $5,542,524 $0CONST M

10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy $659,000 $391,532Sub. Phase Def. $267,468 $0ROW O

The addition of a Village of Barrington ITEP funded bike path to the project has resulted in the need for additional right-of-way. Expected accomplishment January 2017.

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$4,724,000 $304,000Reinstated $3,680,000 $740,000ROW M

Reinstatement request of $2.384 million approved at 6/25 PSC.  Ant. Accomp 3/2016

02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike 
Trail)

$158,520 $1,984Sub. Phase Def. $156,536 $0ENG1 M

10-13-0015 North Chicago N Chicago Lakefront Bike Path $17,795 ($1)Sub. Phase Def. $17,796 $0ENG1 O

The City is working with District 1 regarding a Jurisdictional Transfer of IDOT ROW to the City to permit design to proceed.  Initial design proposed required unattainable ROW from a RR and the 

US Navy, so the JT request will permit a buildable-design to 

04-12-0005 Oak Park Bike Parking along North Blv from Marion 
St to Forest Av and at Parking Lots at the 
CTA Oak Park Blue Line Station

$0 ($39,996)Sub. Phase Def. $39,996 $0ENG2 O

Potential for de-obligation.  Phase accopmlished through local funds.

04-12-0005 Oak Park Bike Parking along North Blv from Marion 
St to Forest Av and at Parking Lots at the 
CTA Oak Park Blue Line Station

$0 $0Sub. Phase Def. $0ENG2

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$440,000 $99Reinstated $439,901 $0ENG2 O

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$138,000 $30,000Reinstated $108,000 $0CONST O

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$326,000 $136,400Reinstated $189,600 $0CONST O
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02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross 
Point Rd

$33,000 $0Sub. Phase Def. $33,000 $0ROW O

Village has begun eminent domain procedures to acquire property needed for original project.  Project was modified to be let.  Full path to be completed by the Village when right of way is 

obtained. Expected accomplishment March 2017

07-10-0001 Tinley Park 183rd St at Oak Park Ave $144,000 $0Sub. Phase Def. $144,000 $0ENG2 O

07-96-0003 University Park University Parkway Bike Facility and 
Intersection Improvement at Governors 
Highway

$1,660,000 $0Reinstated $1,660,000 $0CONST O

HSIP funding application submitted for this project. Target letting November 2018

07-96-0003 University Park University Parkway Bike Facility and 
Intersection Improvement at Governors 
Highway

$0 $0Sub. Phase Def. $0CONST

10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$0 $0Sub. Phase Def. $0CONST

08-12-0008 Wheaton Sign the Wheaton Bicycle Network $14,400 $3,521Sub. Phase Def. $10,879 $0ENG2 O

anticipated accomplishment 08/16

$22,551,072 $18,702,604 $3,031,890 $816,57831 line items in 2014 totalling:

2015

09-08-0005 Carpentersville IL 31 at Huntley Rd $0 $0Sub. Phase Def. $0ROW

01-05-0001 CDOT Safe Routes to School Program - Citywide $0 $0Sub. Phase Def. $0CONST

This line combined with High Schools line.

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road 
Trail Extension from Western to Euclid

$1,010,400 $185,703Reinstated $824,697 $0CONST M

Withdrawn from March letting.  Tgt. 4/24/15 letting.  Remainder withdrawn: $278,050.  80% of low bid: $714,297.

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $0 $0Sub. Phase Def. $0ROW

funding transferred to PHII and Cosnt.
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08-12-0006 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt 
Rd

$8,302,000 $497,190Reinstated $7,804,810 $0CONST M

Let 1/30/2015.

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$5,791,000 $1,077,248Reinstated $4,713,752 $0CONST M

Split into two sections, one funded with TAP-L.  Both will be re-let, transfer of funds pending 11/5/15 meeting to rework PHII eng.

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$0 $0Sub. Phase Def. $0 $0CONST O

Combined with other Construction line item to match executed agreement (1/25/15).

12-12-0001 FPD of Will County DuPage River Trail - Segment 5 $68,000 $82Reinstated $67,918 $0ENG2 O

12-12-0001 FPD of Will County DuPage River Trail - Segment 5 $302,000 $302,000Sub. Phase Def. $1,232,000 ($1,232,000)CONST M

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela 
Road

$694,183 ($39)Reinstated $694,222 $0CONST M

Tgt. letting April 24, 2015.  Sponsor change 2/2/15 from Lake Zurich to Lake County DOT.  80% of low bid:  $934,837.

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela 
Road

$0 $0Sub. Phase Def. $0CONST

This line consolidated with above for obligation tracking.

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front St and 
Green St

$1,556,440 $240Reinstated $1,556,200 $0CONST O

Let 1/30/2015.

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from 
Mannheim Rd to Riverwoods Dr

$109,600 $286Reinstated $109,314 $0ENG2 M

Est. draft PS&E 3/6/15

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from 
Mannheim Rd to Riverwoods Dr

$1,540,000 $40,080Reinstated $1,499,920 $0CONST M

Project let for bid 3/4/2016
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04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave 
to Rhodes Ave

$140,000 $0Reinstated $140,000 $0ENG2 O

Expected accomplishment November 2016

04-12-0005 Oak Park Bike Parking along North Blv from Marion 
St to Forest Av and at Parking Lots at the 
CTA Oak Park Blue Line Station

$0 $0Sub. Phase Def. $0CONST

09-08-0003 Pace Main St at Nelson Lake Rd $700,436 $115,663Reinstated $584,773 $0CONST M

3/6/15 letting.  Item 200.  80% of low bid:  $512,337. Ob. remainder of $419,564 withdrawn 3/24/15.

07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine 
Retrofit

$1,712,520 $1,712,520Reinstated $0IMP

Funds to be added to FFY 2010 authorization via MPA.

12-10-0001 Romeoville Romeoville Metra Station and Parking $440,000 $2,918Reinstated $437,082 $0ENG2 O

04-00-0010 Schiller Park Des Plaines River Rd Continuous Left 
Turn Lane from River St to Winona

$24,000 $0Deferred $24,000ENG2

No Oct 2015 Status Update Received.  No May 2015 Status Update received.

07-10-0001 Tinley Park 183rd St at Oak Park Ave $0 $0Reinstated $0ROW

Sponsor requested scope change for 1/7/16 meeting.

10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$165,140 $165,140Sub. Phase Def. $0ENG1

May 2016 status update indicates delays and responding to IDOT review comments on draft PDR; expected authorization July 2016

$22,555,719 $19,664,688 $4,099,031 ($1,208,000)22 line items in 2015 totalling:

2016

07-12-0004 Burnham Burnham Greenway Trail from State St to 
Brainard and Burnham

$3,161,600 $0Deferred $3,161,600CONST

Targeting June 2017 letting

01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $7,270,400 $7,270,400Sub. Phase Def. $0CONST

Targeting local letting 10/1/2016
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01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$2,000,000 $0Deferred $2,000,000IMP

Final plans and construction IPA to be submitted by the end of 2015.  Targeting January 2017 authorization

01-02-0027 CDOT Cicero Ave Smart Corridor $2,187,000 $2,187,000Reinstated $0CONST

Extended review process w/ IDOT. Final PS&E due to IDOT 8/15/2016. Targeting January 2017 local letting.

01-05-0001 CDOT Safe Routes to School Program - Citywide $1,321,600 ($400)Reinstated $1,322,000 $0CONST O

Expected accomplishment September 2016

01-06-0004 CDOT Walk Chicago-Pedestrian Encouragement 
Program

$0 $0Sub. Phase Def. $0IMP

Identified as unneeded with request for increase on 01-01-0011, therefore funds were withdrawn.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$75,000 $1,463,000Sub. Phase Def. ($1,388,000)CONST

PS&E submitted and aaiting comments (11/15) Ant. FFY 2016 letting

01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project $1,739,000 $0Deferred $1,739,000IMP

multiple delays; changes will likely require a re-scoping request prior to reacitvation. Anticipated authorization March 2017

01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project $672,800 $0Deferred $672,800IMP

multiple delays; changes will likely require a re-scoping request prior to reacitvation. Anticipated authorization March 2017

01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project $1,118,000 $0Deferred $1,118,000IMP

multiple delays; changes will likely require a re-scoping request prior to reacitvation. Anticipated authorization March 2017

01-08-0003 CDOT Signal Controller Upgrade and Timing 
Program

$1,920,000 $0Reinstated $1,920,000 $0IMP O

final P&SE submittal 5/6/2016; expected authorization 08/2016, accomplishment 12/2016

01-09-0005 CDOT Traffic Management Center Integrated 
Corridor Management

$1,520,000 $0Deferred $1,520,000IMP

Anticipated authorization June 2017
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01-12-0002 CDOT Arterial VMS Traveler Information System, 
Phase I

$172,000 $0Deferred $172,000ENG

anticipate a single IPA for engineering and implementation. Expected authorization February 2017

01-12-0002 CDOT Arterial VMS Traveler Information System, 
Phase I

$1,141,200 $0Deferred $1,141,200IMP

anticipate a single IPA for engineering and implementation. Expected authorization February 2017

01-12-0006 CDOT US 41/Lakeshore Dr and Columbus Dr 
from Monroe Dr to US 41/Waldron Dr 
(1600 S)

$124,000 $0Deferred $124,000ENG

Antic. Auth. 11/2016.

01-12-0007 CDOT IL 19/Irving Park Rd from Western Av to 
US 41/Lake Shore Dr

$122,000 $0Deferred $122,000ENG

Antic. auth. 11/2016.

01-12-0007 CDOT IL 19/Irving Park Rd from Western Av to 
US 41/Lake Shore Dr

$806,000 $0Deferred $806,000IMP

Expected authorization November 2017

05-09-0002 Cicero Cicero Rail Yard Switch Engine Retrofit $1,820,000 $0Deferred $1,820,000IMP

10/15 status update: "Reanalyzing project internally" Buy America waiver received. Final contract negotiations on-going (IDOT has signed, BNSF has not).  Reinstatement request needed.

11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad 
Crossings

$938,000 $0Deferred $938,000CONST

Targeting letting November 2018

10-06-0003 Deerfield Deerfield Rd Sidewalk $354,492 $52,492Reinstated $302,000 $0CONST O

Let 11/6/2015.  80% of low bid is $14,518,697 - combined with Deerfield Rd project.

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $0 $0Sub. Phase Def. $0CONST

Deferred per 10/15 status update. Anticipating March 2017 letting

03-12-0011 Des Plaines Des Plaines - Pedestrian Refuge Medians $71,386 $0Deferred $71,386CONST

Delayed due to coordination with CCDOTH. Targeting letting March 2017
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09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $143,801 $0Deferred $143,801ENG2

Expected accomplishment July 2017

09-12-0009 Elgin Elgin CBD Bike Racks Program $4,000 $12,000Sub. Phase Def. ($8,000)ENG2

Expected accomplishment December 2016

09-12-0009 Elgin Elgin CBD Bike Racks Program $64,800 ($4,000)Deferred $68,800CONST

Expected authorization 12/2016, letting 06/2017

07-09-0003 Hazel Crest Commuter Parking along Park Av from 
167th St to 171st St

$11,440 $0Deferred $11,440ENG2

Waiting on Metra station rehab (summer 2015) before beginning.

04-11-0009 Hillside Butterfield Rd from Wolf Rd to Mannheim 
Rd

$452,000 $0Deferred $452,000CONST

Targeting January 2017 letting

03-14-0004 IDOT Cumberland Circle Improvement at Golf 
Rd/State St/Wolf Rd/Broadway St

$80,000 $0Sub. Phase Def. $80,000 $0ROW O

Expected accomplishment April 2017

09-10-0016 IDOT IL 47 at Plato Rd $0 $0Sub. Phase Def. $0ROW

Delayed due to coordination with nearby construction project of other agency along IL 47. Expected accomplishment October 2017.

07-03-0012 Lan-Oak Park District Lansing Greenway Connection from 
Grand Illinois Trail to Thorn Creek Trail

$0 $0Sub. Phase Def. $0CONST

Anticipated to sunset at end of FFY16.  Voluntary deferral requested.

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$924,000 $160,000Reinstated $764,000 $0CONST O

Construction is anticipated to be fully completed by end of October of 2016.

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison 
(ComEd) Utility ROW / Skokie Valley 
Bike/Multiuse Trail

$920,000 $12,077Reinstated $907,923 $0CONST M

Let 1/15/16.  80% of low bid is $831,926.
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02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike 
Trail)

$231,000 $8,242Reinstated $222,758 $0ENG2 O

Expected accomplishment August 2017

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$200,000 $146,174Sub. Phase Def. $53,826 $0ENG2 O

Agreement in Springfield for final approval. Expected accomplishment January 2017.

10-13-0015 North Chicago N Chicago Lakefront Bike Path $27,031 $0Deferred $27,031ENG2

Phase not started due to JT in-process regarding Sheridan Road. Expected accomplishment August 2018

04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave 
to Rhodes Ave

$1,693,000 $0Deferred $1,693,000CONST

On hold due to adjacent Tollway project. Targeting letting November 2017

04-12-0005 Oak Park Bike Parking along North Blv from Marion 
St to Forest Av and at Parking Lots at the 
CTA Oak Park Blue Line Station

$306,000 $690Reinstated $305,310 $0CONST O

Project let May 9, 2016.80% of low bid $227,110.

12-10-0001 Romeoville Romeoville Metra Station and Parking $3,160,000 $3,124,800Reinstated $35,200 $0CONST O

Targeting letting 11/2016

$3,160,000 $3,160,000Reinstated $0CONST

12-10-0001 Romeoville Romeoville Metra Station and Parking $812,000 $812,000Reinstated $0CONST

Targeting letting 11/2016

04-00-0010 Schiller Park Des Plaines River Rd Continuous Left 
Turn Lane from River St to Winona

$320,000 $0Deferred $320,000CONST

No October 2015 Status Update Received.  No May 2015 Status Update received.

02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross 
Point Rd

$0 $39,793Sub. Phase Def. $388,207 ($428,000)CONST M

Project let for bid 3/4/2016. 80% of low bid $310,566

07-10-0001 Tinley Park 183rd St at Oak Park Ave $0 $0Sub. Phase Def. $0CONST

Currently considering scope change
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*Obligation codes can be found at the end of this report.
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

07-06-0002 University Park Cicero Ave Shared Use Path $14,000 $0Deferred $14,000ENG2

Antic. Auth. FFY 2017

10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$84,800 $0Deferred $84,800ENG2

Expected accomplishment March 2017

10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$365,744 $0Deferred $365,744CONST

Targeting letting May 2018

12-08-0003 Will County 
Department of 
Highways

Laraway Rd at Cedar Rd $3,153,600 $0Deferred $3,153,600CONST

Targeting letting March 2017

$41,501,694 $6,301,224 $15,284,268 $19,916,20246 line items in 2016 totalling:

2017

09-08-0005 Carpentersville IL 31 at Huntley Rd $2,896,800 $0Deferred $2,896,800CONST

Targeting January 2017 letting

01-03-0002 CDOT Stony Island Ave from Midway Plaisance 
to US 12/US 20/95th St

$4,032,000 $0Deferred $4,032,000CONST

Draft PS&E anticipated to IDOT 3/1/17. Targeting September 2017 local letting.

Draft PS&E anticipated to IDOT 3/1/17

Draft PS&E anticipated to IDOT 3/1/17

Draft PS&E anticipated to IDOT 3/1/17

Draft PS&E anticipated to IDOT 3/1/17. Targeting Septemebe
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*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.



TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $188,000Sub. Phase Def. ($188,000)ENG1

Combined ENG1/ENG2 IPA and agreements targeted for submission to IDOT 09/01/2016.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $372,000Sub. Phase Def. ($372,000)ENG2

Scope development delayed by staffing availability and prioritization of completing engineering on previous series. Combined ENG1/ENG2 Agreement and IPA due to IDOT 9/1/2016. Expected 

aacomplishment February 2018

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$1,860,000 $0Deferred $1,860,000CONST

Scope development delayed by staffing availability and prioritization of completing engineering on previous series. Expected accomplishment August 2018.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $0Sub. Phase Def. $0IMP

Deferred 6/2015 due to ENG1/ENG2 not antic. To be accomp. prior to 2015 sunset.

01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland 
Ave

$5,020,000 $0Deferred $5,020,000CONST

Estimate that a revised engineering agreement will be submitted to IDOT 9/1/2016.Estimated accomplishment April 2018.
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Lines highlighted and shown in italics represent line item status as of prior PSC meeting.



TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

01-12-0005 CDOT Arterial Detection System Improvements $412,000 $0Deferred $412,000IMP

Anticipated authorization April 2017

01-12-0005 CDOT Arterial Detection System Improvements $140,800 $0Deferred $140,800IMP

Anticipated authorization April 2017

01-12-0005 CDOT Arterial Detection System Improvements $140,800 $0Deferred $140,800IMP

Anticipated authorization April 2017

01-12-0005 CDOT Arterial Detection System Improvements $140,800 $0Deferred $140,800IMP

Anticipated authorization April 2017

01-12-0005 CDOT Arterial Detection System Improvements $140,800 $0Deferred $140,800IMP

Anticipated authorization April 2017

01-12-0006 CDOT US 41/Lakeshore Dr and Columbus Dr 
from Monroe Dr to US 41/Waldron Dr 
(1600 S)

$820,000 $0Deferred $820,000IMP

Expected authorization November 2017

01-97-0086 CDOT CDOT-Near West Side Signal Interconnect $1,692,000 $0Deferred $1,692,000CONST

Project on hold due to Loop Link BRT. Targeting local etting 8/1/2017.

01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan 
Ewy

$1,338,000 $0Deferred $1,338,000CONST

Estimate that a revised engineering agreement will be submitted to IDOT 11/1/2016. Estimated accomplishment June 2018

01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan 
Ewy

$1,670,000 $0Deferred $1,670,000CONST

Estimate that a revised engineering agreement will be submitted to IDOT 11/1/2016. Estimated accomplishment June 2018.

01-97-0092 CDOT IL 50/Cicero Ave from US 14/Peterson 
Ave to Lexington Ave

$8,108,000 $0Deferred $8,108,000CONST

Expected accomplishment January 2018.
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Lines highlighted and shown in italics represent line item status as of prior PSC meeting.



TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

01-97-0093 CDOT 95th St from Western Ave to US 41/Ewing 
Ave

$3,460,000 $0Deferred $3,460,000CONST

Estimate that a revised engineering agreement will be submitted to IDOT 11/1/2016. Expected accomplishment June 2018

01-97-0093 CDOT 95th St from Western Ave to US 41/Ewing 
Ave

$4,360,000 $0Deferred $4,360,000CONST

Estimate that a revised engineering agreement will be submitted to IDOT 11/1/2016. Expected accomplishment June 2018

01-98-0080 CDOT CDOT Peterson Ave from Cicero to Ridge 
Signal Interconnect

$2,301,182 $0Deferred $2,301,182CONST

Expected accomplishment January 2018.

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $2,397,000 $0Deferred $2,397,000CONST

Targeting November 2018 letting.

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $112,000 $0Deferred $112,000ENG1

Expected authorization November 2016

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $349,920 $0Deferred $349,920ROW

Expected accomplishment December 2018

07-09-0003 Hazel Crest Commuter Parking along Park Av from 
167th St to 171st St

$189,760 $0Deferred $189,760CONST

May 2016 status update indicates accomplishment "After 2019"

04-11-0009 Hillside Butterfield Rd from Wolf Rd to Mannheim 
Rd

$640,000 $640,000Sub. Phase Def. $0ROW

Expected accomplishment October 2016. Construciton was vountarily deferred.

03-14-0004 IDOT Cumberland Circle Improvement at Golf 
Rd/State St/Wolf Rd/Broadway St

$0 $0Sub. Phase Def. $0CONST

Targeting letting June 2017

09-10-0016 IDOT IL 47 at Plato Rd $2,400,000 $0Deferred $2,400,000CONST

Anticipating June 2018 letting.  Public support for roundabout option delayed DA.  ROW sunsets 9/30/2015 and is targeting 1/2016 auth.  Deferral of ROW and construction phases occurred 

6/25/15.
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

09-09-0010 Kane County Huntley Rd at Galligan Rd $1,058,840 $1,058,840Reinstated $0CONST

Target letting 3/10/2017

10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy $2,063,917 $0Deferred $2,063,917CONST

Targeting letting March 2017

02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike 
Trail)

$3,179,000 $0Deferred $3,179,000CONST

Targeting state letting August 2017

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$219,200 $0Deferred $219,200CONST

Sunsets 9/30/2015.  Request approved at 6/25 PSC to transfer $200K to ENG2 and defer $219K for construction, targeting 3/1/2017 letting.

03-12-0012 Niles Cleveland St Crosswalks from Waukegan 
Rd to Caldwell Av

$94,000 $0Deferred $94,000CONST

Targeting letting April 2018

10-13-0015 North Chicago N Chicago Lakefront Bike Path $249,040 $0Deferred $249,040CONST

project is on hold awaiting the completion of a Jurisdictional Transfer of Sheridan Road form IDOT to CNC.

07-06-0002 University Park Cicero Ave Shared Use Path $184,800 $0Deferred $184,800CONST

Tgt. letting FFY 2018

08-12-0008 Wheaton Sign the Wheaton Bicycle Network $129,760 $0Deferred $129,760CONST

Targeting August 2017 letting

$51,800,419 $0 $2,258,840 $49,541,57935 line items in 2017 totalling:

2018

01-14-0010 CDOT Jackson Park/59th St Bicycle Path $578,000 $0Deferred $578,000CONST

Sponsorship transferred to CDOT from CPD 6/2015.
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $128,000 $0Deferred $128,000ENG2

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $1,025,920 $0Deferred $1,025,920CONST

Delayed indefinitely.  Muni observing traffic to see if improvement is warranted

03-12-0002 IDOT IL 59 at W Bartlett Rd $0 $0Sub. Phase Def. $0CONST

08-00-0008 IDOT IL 53 from North Ave/IL 64 to St Charles 
Rd

$209,000 $0Deferred $209,000CONST

03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route $8,000 $0Deferred $8,000ENG1

08-05-0005 Oak Brook Oak Brook Employment Area Distributor 
Service

$910,000 $0Deferred $910,000IMP

Village may hire new planner soon and reevaluate the project

$2,858,920 $0 $0 $2,858,9207 line items in 2018 totalling:

2019

11-12-0006 Algonquin Randall Rd Pedestrian Crossing from 
Golden Eagle Dr to Stonegate Rd

$0 $0Sub. Phase Def. $0CONST

Anticipated accomplishment: 9/2019.  Deferred per 10/2015 status update.ENG2/ROW in progress.

03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route $12,000 $0Deferred $12,000ENG2

04-12-0007 Northlake Northwest Av from Grand Av to North Av $57,200 $0Deferred $57,200ENG2

04-12-0007 Northlake Northwest Av from Grand Av to North Av $629,600 $0Deferred $629,600CONST

Waiting for completion of adjacent Tollway project before proceeding.

$698,800 $0 $0 $698,8004 line items in 2019 totalling:

2020

03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route $272,000 $0Deferred $272,000CONST
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

$272,000 $0 $0 $272,0001 line items in 2020 totalling:

Net CMAQ $ (Fed) - Includes the initial amount of CMAQ funding programmed for the line item, plus any increases and less any withdrawals
that are not related to the line item's deferral.

Fund Status - Indicates if the CMAQ $ are currently deferred or have been reinstated for the line item. A status of "Sub. Phase Def." means that a 
subsequent phase of the project was deferred. 

Obligations - The federal CMAQ funds authorized by FHWA/FTA for the line item.

Active Balance inProgram  - The balance of funds yet to be authorized on line items with partial obligations and reinstated line items that have not yet 
had an authorization. This balance represents what is available for federal authorization in the CMAP TIP.

Deferred Funds Not Programmed - The balance of deferred funds that have not been reinstated.

Awards/Obligations Codes

F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

$177,352,787 $80,517,847 $23,201,861 $73,633,079230 line items totalling:
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  Agenda Item No. 5.0 

 

 

 

 

MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  October 27, 2016 
 

Re:  CMAQ/TAP-L Project Change Requests for consideration on November 3, 2016 
 

Seven projects (6 CMAQ and 1 TAP-L) have submitted scope, cost, and schedule change 

requests for committee consideration.  The sponsors’ requests are attached; re-ranking analyses 

are available upon request.  

A summary of the impacts of the staff recommended schedule and cost changes on the fiscal 

constraint of the Transportation Improvement Program (TIP) is shown below.  The FFY 2017 

Current Program amount included below is the new funding in FFY 2017 and carryover from 

former years. 

 

2017 2018 2019 2020 Notes

Current Program* $209,335,866 $107,109,200 $84,904,545 $103,923,000

Unprogrammed Balance* $34,202,134 -$3,186,200 $19,018,455 $3,923,000

02-16-0012 $56,000 -$56,000 CON move 18 to 17

02-97-0006 $1,350,000 -$1,350,000 Transfer CON 20 to ROW 17

07-14-0010 $94,000 Increase for IMP 15 (shown in 17)

09-96-0017 $1,400,023 -$1,400,023 Move CON 18 to 17

10-16-0004 $1,836,960 -$1,836,960 Move CON 19 to 17

10-16-0005 $1,428,320 -$1,428,320 Move CON 19 to 18

Sum of Changes From Requests $4,736,983 -$27,703 -$3,265,280 -$1,350,000

Sum of Recommended Changes $4,736,983 -$27,703 -$3,265,280 -$1,350,000

Recommended Revised Program $214,072,849 $107,081,497 $81,639,265 $102,573,000

Rec. Rev. Unprogrammed Balance $29,465,151 -$3,158,497 $22,283,735 $5,273,000

2017 2018 2019 2020 Notes

Current Program* $32,315,975 $0 $0 $0

Unprogrammed Balance* $193,587 $7,206,684 $8,948,000 $8,948,000

12-13-0007 $39,500 Increase for CON

Sum of Changes From Requests $39,500 $0 $0 $0

Sum of Recommended Changes $39,500 $0 $0 $0

Recommended Revised Program $32,355,475 $0 $0 $0

Rec. Rev. Unprogrammed Balance $154,087 $7,206,684 $8,948,000 $8,948,000

CMAQ

Sponsor requested changes

TAP-L

Sponsor requested changes

* Source:  CMAP FY 2014-19 TIP. 
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For Committee Consideration (CMAQ): 

 

Evanston – Evanston Main Street Bike Rack Access to Transit Improvements (TIP ID 02-16-

0012) 

This project was approved for $56,000 federal ($70,000 total) for construction in FFY 2018.   

 

The sponsor is requesting a schedule change to reprogram construction funds from FFY 2018 to 

FFY 2017. Since the project cost did not change, no reranking was required.  

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the requested schedule change to reprogram $56,000 federal 

($70,000 total) for construction from FFY 2018 to FFY 2017, effectively changing the sunset year 

from FFY 2020 to FFY 2019, for Evanston Main Street Bike Rack Access to Transit Improvements 

(TIP ID 02-16-0012). 

 

 

Cook County DOTH – Old Orchard Rd from Harms to Skokie Blvd (new limits E of I-

94/Edens Expy to W of IL 41/Skokie Blvd) (TIP ID 02-97-0006) 

This project was approved for $176,000 federal ($220,000 total) for right of way in FFY 2017 and 

$6,986,000 ($8,732,500 total) for construction in 2020.    

 

The sponsor is requesting to transfer $1,350,000 federal ($1,688,000 total) from construction to 

right of way in FFY 2017, due to higher than anticipated appraised value of properties, to 

initiate offers and begin negotiations.   

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the requested transfer of $1,350,000 federal ($1,688,000 total) 

from construction to right of way in in FFY 2017 for Old Orchard Rd from Harms to Skokie Blvd 

(new limits E of I-94/Edens Expy to W of IL 41/Skokie Blvd) (TIP ID 02-97-0006). 

 

 

Park Forest – Install CNG Facilities in Park Forest and Homewood; Purchase CNG Refuse 

Haulers (TIP ID 07-14-0010) 

This project was approved for $2,505,000 federal ($3,131,000 total) for implementation in FFY 

2015, $405,000 federal ($506,000 total) for implementation in FFY 2016, $415,000 federal 

($519,000 total) for implementation in FFY 2017, and $851,000 federal ($1,065,000 total) for 

implementation in FFY 2018.   

 

The sponsor is requesting a cost increase of $94,000 federal ($117,400 total) for FFY 2015 

implementation accomplished in FFY 2016  The requested cost increase is due rising costs over 

estimates done in 2013. 

 

A re-ranking was completed with the project ranking unchanging at 6th among 2014-2018 Direct 

Emissions Reduction Improvements.  The ranking among funded projects was unchanged at 6th.   
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Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the requested cost increase of $94,000 federal ($117,400 total) for 

FFY 2015 implementation accomplished in FFY 2016 for Park Forest – Install CNG Facilities in 

Park Forest and Homewood; Purchase CNG Refuse Haulers (TIP ID 07-14-0010). 

 

 

Kane County – Longmeadow Road Bike Path Extensions (TIP ID 09-96-0017) 

This project was approved for $1,400,023 federal ($1,750,029 total) for construction in FFY 2018.   

 

The sponsor is requesting a schedule change to reprogram construction funds from FFY 2018 to 

FFY 2017.  Since the project cost did not change, no reranking was required. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the requested schedule change to reprogram $1,400,023 federal 

($1,750,029 total) for construction from FFY 2018 to FFY 2017, effectively changing the sunset 

year from FFY 2020 to FFY 2019, for Longmeadow Road Bike Path Extensions (TIP ID 09-96-

0017). 

 

 

Lake County – US 12/Rand Rd from IL 176 Ramps to Miller Rd (TIP ID 10-16-0004) 

This project was approved for $1,836,960 federal ($2,296,200 total) for construction in FFY 2019.   

 

The sponsor is requesting a schedule change to reprogram construction funds from FFY 2019 to 

FFY 2017.  Since the project cost did not change, no reranking was required. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the requested schedule change to reprogram $1,836,960 federal 

($2,296,200 total) for construction from FFY 2019 to FFY 2017, effectively changing the sunset 

year from FFY 2021 to FFY 2019, for US 12/Rand Rd from IL 176 Ramps to Miller Rd (TIP ID 10-

16-0004). 

 

 

Lake County – Sunset Av/Golf Rd/Greenwood Av from McAree Rd to IL 137/Sheridan Rd 

(TIP ID 10-16-0005) 

This project was approved for $80,000 federal ($100,000 total) for right of way in FFY 2018 and 

$1,428,320 federal ($1,785,400 total) for construction in FFY 2019.   

 

The sponsor is requesting a schedule change to reprogram construction funds from FFY 2019 to 

FFY 2018. The sponsor anticipates a request to reprogram right of way funds from FFY 2018 to 

FFY 2017 at a subsequent meeting.   

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the requested schedule change to reprogram $1,428,320 federal 

($1,785,400 total for construction from FFY 2019 to FFY 2018, effectively changing the sunset 
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year from FFY 2021 to FFY 2020, for Sunset Av/Golf Rd/Greenwood Av from McAree Rd to IL 

137/Sheridan Rd (TIP ID 10-16-0005). 

 

 

For Committee Consideration (TAP-L):  

 

Frankfort – Pfeiffer Road from Sauk Trail to Old Plank Trail (Pfeiffer Rd Bike Path) (TIP ID 

12-13-0007) 

This project was approved for $31,200 federal ($39,000 total) for phase 2 engineering in FFY 

2016, and $357,000 federal ($454,250 total) for construction in FFY 2017.   

 

The sponsor is requesting a cost increase of $39,500 federal ($49,300 total) for construction in 

FFY 2017.  The requested cost increase is due to the final construction estimate being higher 

than prior estimates.   

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the requested cost increase $39,500 federal ($49,300 total) for 

construction in FFY 2017 for Frankfort – Pfeiffer Road from Sauk Trail to Old Plank Trail 

(Pfeiffer Rd Bike Path) (TIP ID 12-13-0007). 
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